
TCR Program – Application Approval Project #105 – September 2005 
  
Merced Route 99; build two miles of new six-lane freeway, Madera County line to Buchanan 

Hollow Road in Merced County. 
               
($ X 1,000) 
Estimated Project Cost: $86,693 TCRP Funds Approved to Date: $5,000 
Total TCRP Funds Available: $5,000 Phase(s) Approved: 1,2,3 
Lead Agency: California Department of 

Transportation 
Implementing Agency: Same 

   
TCRP Allocations to Date: $2,800  for Phase(s): 2 
Advance Approved: $0     for Phase(s): N/A 
LONP Approved to Date: $0 for Phase(s): N/A 
   
 
Project Summary:  The overall project will close at-
grade median crossings and improve the capacity of 
Route 99, from the Madera/Merced County Line to 
Buchanan Hollow Road, and convert a four-lane 
expressway to a six-lane freeway with an interchange at 
Plainsburg Road. 
 
 
 
 
 
 
 
 
 
 
 

 

 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Environmental Clearance 7/99 11/03 $3,243
2 PS&E 1/02 3/05 $2,800
3 Right of way acquisition 1/02 3/05 $4,000
4 Construction 11/05 11/08 $76,650

Total: $86,693

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $2,800 $2,200 $5,000
Proposed

Committed $3,243 $3,243
Proposed

Committed
Proposed $1,800 $76,650 $78,450

Committed $3,243 $2,800 $2,200 $8,243
Proposed $1,800 $76,650 $78,450

Totals: $3,243 $2,800 $4,000 $76,650 $86,693

Totals:

STIP State

TCRP State

STIP-IIP State
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Prior TCRP Action:   
• Original application was approved on June 6, 2001 (TA-01-09) for $5,000,000 for Phases 2 and 3. 
• A delegated allocation of $2,800,000 to Phase 2 and $500,000 to Phase 3 was made February 13, 2002. 
• The funding plan was updated based on the 2002 STIP Adoption (G-02-04) on April 4, 2002. 
• Minor amendment was approved July 10, 2002 based on the April 2002 Progress Report. 
• The funding plan was updated based on the 2004 STIP Adoption (G-04-07) on August 5, 2004, 
• A de-allocation of $500,000 to Phase 3 (TFP-05-14) was made September 29, 2005. 

 
Status of Conditions:  No conditions set. 
 
Discussion/Issues:  Funding in the amount of $78,450,000 remains to be identified. Potential funding sources 
include STIP. 


